
 

 

DATE:      October 31, 2019 
 
TO: Todd Wyett, Chairman 
 State Transportation Commission 
 
FROM: Paul C. Ajegba 
 Director 
 
SUBJECT: Waiver of Commission Approval 
 
The projects and descriptions documented in Exhibit A-1 attached, will be let by the Michigan 
Department of Transportation on  November 1, 2019.  These projects require pre-approval as 
the engineers’ estimates are over $500,000.  The approximate 12-week delay resulting if 
Commission pre-approval were deferred to the next State Transportation Commission meeting 
on January 23, 2020, would delay the transmittal of the contract documents to the low bidders, 
and jeopardize the construction schedules.  
 
The projects and descriptions documented in Exhibit A-2, attached, were let by the Michigan 
Department of Transportation on October 4th and 18th of 2019.  The low bids received were 
more than 10% over the engineers’ estimate, or only received one bid, and therefore require 
approval by the State Transportation Commission.  The approximate 12-week delay resulting if 
Commission approval were deferred to the next State Transportation Commission meeting on 
January 23, 2020, would delay the transmittal of the contract documents to the low bidders, and 
jeopardize the construction schedule. 
 
The project and description documented in Exhibit A-3, attached, was let on October 4, 2019.  
This project is being submitted for informational purposes since only one bid was received for 
this project and the engineers’ estimate was less than $500,000.  
 
Thus, a waiver of the required Commission approval is requested, as provided in Commission 
Resolution 79-3, as amended, footnote F: 
 

“If, in the opinion of the Director, the public interest requires that a certain contract be 
awarded or an agreement be executed prior to approval by the Commission, hereunder, 
the Director shall seek a waiver of the required approval from the Chairman of the 
Transportation Commission.  If the request of the approval is verbal, the waiver shall be 
confirmed, in writing, within fourteen (14) days.” 

 
If the waiver is granted, the Department will proceed to execute the items noted above. 
 

Signed copy on file 
______________________________ 

       Director     
  
The request for waiver of Commission approval of the above-mentioned item is approved. 
 
Signed copy on file     October 28, 2019 
__________________________________  ______________________________ 
Todd Wyett, Chairman    Date 



 

Page 1 of 5 
 

 

            EXHIBIT A-1 

    REQUEST FOR MICHIGAN STATE TRANSPORTATION 

     COMMISSION APPROVAL 

         BID LETTING PRE-APPROVAL 

                      October 31, 2019 
 

The following contracts are being submitted for approval. 

  
TRUNKLINE CONTRACTS 

 
1. Letting of November 1, 2019    Prequalification Level: 

Letting Call: 1911 038     $2,292,000.00  
Project: CMG 13032-132618, etc.  
Local Agreement: 
Start Date: December 4, 2019 
Completion Date: June 1, 2021 
 
Traffic signal modernizations, sidewalk ramp upgrades and ITS connected vehicle installations on 
various routes in the cities of Battle Creek and Springfield, Calhoun County. 
 
3.00 % DBE participation required 
 

2. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 039     $1,902,000.00  
Project: M 31031-201187 
Local Agreement: 
Start Date: August 24, 2020 
Completion Date: 30 Working Days 
 
10.17 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders, guardrail work and 
pavement markings on M-203 from north of Anthony Street to east of Bear Lake Road in the city of 
Hancock, Houghton County. This project includes a 3-year materials and workmanship pavement 
warranty. 
 
0.00 % DBE participation required 
 

3. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 040     $1,447,000.00  
Project: ST 37021-204386 
Local Agreement: 
Start Date: January 20, 2020 
Completion Date: October 9, 2020 
 
2.06 mi of hot mix asphalt cold milling and resurfacing, concrete driveway, curb, gutter, sidewalk and 
ramps, aggregate base, drainage, signs, signals and pavement markings on M-20 from Lincoln Road to 
US-127BR in the city of Mt. Pleasant, Isabella County. This project includes a 3-year and 5-year 
materials and workmanship pavement warranty. 
 
4.00 % DBE participation required 
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4. Letting of November 1, 2019    Prequalification Level: 

Letting Call: 1911 041     $1,386,000.00  
Project: ST 54031-204755 
Local Agreement: 
Start Date: June 15, 2020 
Completion Date: 25 Working Days 
 
15.44 mi of hot mix asphalt cold milling and shoulder paving, aggregate shoulders, overband crack fill, 
chip seal, fog seal and pavement markings on M-66 from north of M-46 to south of Church Street and 
from north of 20 Mile Road to south of the north Mecosta county line, Montcalm and Mecosta Counties. 
This project includes a 2-year pavement performance warranty. 
 
0.00 % DBE participation required 
 

5. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 042     $600,000.00  
Project: M 82701-201433-2 
Local Agreement: 
Start Date: September 8, 2020 
Completion Date: October 16, 2020 
 
1.50 mi of hot mix asphalt cold milling and resurfacing, pavement repair, concrete curb, gutter and 
sidewalk ramps and pavement markings on Oakway Drive from Portage Way to Lakeside Drive, on 
Central Avenue from Portage Way to Lakeside Drive and on Vista Drive from Lotter Way to the 
Strand on Belle Isle in the city of Detroit, Wayne County. This project includes two 3-year materials 
and workmanship pavement warranties. 
 
0.00 % DBE participation required 
 

6. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 044     $295,000.00  
Project: M 11052-206713 
Local Agreement: 
Start Date: December 2, 2019 
Completion Date: June 1, 2020 
 
Traffic signal modernization and pavement markings on M-139 at Red Bud Trail, Berrien County.  
 
0.00 % DBE participation required 
 

7. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 045     $1,180,000.00  
Project: ST 23041-204194 
Local Agreement: 
Start Date: June 1, 2020 
Completion Date: July 31, 2020 
 
16.32 mi of single chip seal with fog seal and underdrain cleanout on M-43 from M-66 to east of Timber 
Creek Road in the cities of Sunfield, Mulliken and Grand Ledge, Eaton County. This project includes a 
2-year pavement performance warranty. 
 
0.00 % DBE participation required 
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8. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 046     $746,000.00  
Project: M 13045-204935 
Local Agreement: 19-5401, 19-5445  
Start Date: March 2, 2020 
Completion Date: May 14, 2021 
 
Construction of new pedestrian bridge including removal of deficient sidewalk and approach work over 
the Kalamazoo River at M-227 in the city of Marshall, Calhoun County. 
 
0.00 % DBE participation required 
 

9. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 047     $510,000.00  
Project: ST 30011-200999 
Local Agreement: 
Start Date: June 15, 2020 
Completion Date: July 31, 2020 
 
1.00 mi of hot mix asphalt cold milling and resurfacing, concrete pavement and sidewalk ramps, 
drainage structure adjustment and pavement markings on M-49 from the south city limits to the north 
city limits in the city of Reading, Hillsdale County. This project includes a 3-year materials and 
workmanship pavement warranty. 
 
3.00 % DBE participation required 
 

10. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 064     $4,131,000.00  
Project: M 42021-201186, etc. 
Local Agreement: 
Start Date: July 20, 2020 
Completion Date: 52 Working Days 
 
26.40 mi of hot mix asphalt resurfacing, concrete sidewalk, sidewalk ramps, guardrail height adjustment 
and pavement markings on M-26 from US-41 in Phoenix north to Copper Harbor and on US-41 from 
Copper Harbor east to the end of US-41, Keweenaw County. This project includes two 3-year materials 
and workmanship pavement warranties. 
 
0.00 % DBE participation required 
 

11. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 065     $2,770,000.00  
Project: M 52011-201185 
Local Agreement: 
Start Date: August 11, 2020 
Completion Date: 35 Working Days 
 
11.19 mi of hot mix asphalt overlay, guardrail height adjustments, shoulder gravel, berm grading, 
centerline and shoulder corrugations and pavement markings on M-95 from the north Dickinson county 
line at the north reference line of the Michigamme River bridge north to Kingfisher Road and on US-41 
from west of Van Riper State Park west to Brown Road, Marquette County. This project includes a 3-
year materials and workmanship pavement warranty. 
 
0.00 % DBE participation required 
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LOCAL AGENCY CONTRACTS 

 
12. Letting of November 1, 2019    Prequalification Level: 

Letting Call: 1911 056     $867,000.00  
Project: HRRR 25000-203175 
Local Agreement: 19-5488  
Start Date: April 20, 2020 
Completion Date: June 1, 2021 
 
0.26 mi of construction of a roundabout including pavement removal, hot mix asphalt surfacing, 
concrete curb and gutter, machine grading, aggregate base, storm sewer, culverts and pavement 
markings on Grand Blanc Road at Morrish Road, Genesee County. This is a Local Agency project. 
 
6.00 % DBE participation required 
 

13. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 057     $698,000.00  
Project: HRRR 03000-202856 
Local Agreement: 19-5486  
Start Date: May 4, 2020 
Completion Date: July 2, 2020 
 
2.19 mi of hot mix asphalt cold milling and resurfacing, high friction surface treatment, guardrail, gravel 
shoulders and pavement markings on 128th Avenue from 18th Avenue to 14th Avenue, Allegan 
County. This is a Local Agency project. 
 
3.00 % DBE participation required 
 

14. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 059     $597,000.00  
Project: CM 58000-203008 
Local Agreement: 19-5493 
Start Date: 10 days after award 
Completion Date: August 31, 2020 
 
1.19 mi of hot mix asphalt resurfacing, paved shoulders for shared use path, slope restoration and 
pavement markings on North Dixie Highway from Pointe Aux Peaux Road to Enrico Fermi Drive, 
Monroe County. This is a Local Agency project. 
 
5.00 % DBE participation required 
 

15. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 060     $585,000.00  
Project: CM 41400-120835 
Local Agreement: 19-5498  
Start Date: 10 days after award  
Completion Date: May 30, 2021 
 
Upgrade the existing diagonal span to a box span signal, sidewalk ramps, signing and pavement 
markings on College Avenue SE at Michigan Street in the city of Grand Rapids, Kent County. This is a 
Local Agency project. 
 
3.00 % DBE participation required 
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16. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 061     $535,000.00  
Project: STUL 17000-133266 
Local Agreement: 19-5499 
Start Date: 10 days after award 
Completion Date: November 1, 2020 
 
3.77 mi of hot mix asphalt ultra-thin overlay and shoulder widening, cured-in-place pipe lining and 
pavement markings on Gaines Highway from Mackinac Trail southeasterly to M-80, Chippewa County. 
This is a Local Agency project. 
 
0.00 % DBE participation required 
 

17. Letting of November 1, 2019    Prequalification Level: 
Letting Call: 1911 066     $1,377,000.00  
Project: HSIP 82000-203467 
Local Agreement: 19-5482 
Start Date: 10 days after award 
Completion Date: September 30, 2020 
 
12.10 mi of installing center turn lane, signal upgrades, signing, ADA ramps and pavement markings on 
Harper Avenue from East Grand Boulevard to Morang Avenue in the city of Detroit, Wayne County. 
This is a Local Agency project. 
 
5.00 % DBE participation required 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible 

management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 

resolution of the State Transportation Commission and the Director’s delegation memorandum of  

February 11, 2019. 

      Respectfully submitted, 
      
       
      

  Paul C. Ajegba, P.E. 

        Director 

 
 



 

 
 
 

 

DATE: October 25, 2019 
  
TO:  State Transportation Commission 
  
FROM: Jack Cotter, CPA, CGMA 

Commission Auditor 
Office of Commission Audits  

  
SUBJECT: Justification Memorandums 
  
 
Attached for your information are the department’s justification memorandums for Exhibit A-2 
items where the low bid exceeded the engineer’s estimate by more than ten percent. 
 
 
 Signed Original on File 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachments 
 
cc: T. Hagon 
  



 

 

 
 
DATE:  October 8, 2019 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 4, 2019 
Project Description: 25.32 mi of overband crack filling pre-treatment, single and double course 

chip sealing and pavement markings on M217 from the Michigan/Indiana 
state line northerly to US-12, on M-62 from the Michigan/Indiana state 
line northerly to north of US-12, on US-12 from east of Frantz Drive 
easterly to west of the Edwardsburg village limits, on US-12 from M-62 
easterly to east of East Shore Road, on US-12 from east of Union Road 
easterly to the St. Joseph River and on M-40 from US-12 northerly to 
north of M-60 in the village of Edwardsburg, Cass County. 

Project Number: 14041-203694 
Item Number: 1910 011 
Low Bidder:   Pavement Maintenance Systems, LLC 
 
Eng. Est:  $2,773,506.83 Low Bid: $3,141,578.84 Difference:  $368,072.01 Percent:  13.27 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $2,773,506.83 
Pavement Maintenance Systems, LLC $3,141,578.84 
Fahrner Asphalt Sealers, L.L.C.   $3,173,025.50 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were aggregate shoulder; cold milling hot mix asphalt 
surface; hand patching; chip seal, double, warranty; and minor traffic devices. These items were 
bid higher than normal due to multiple locations and non-production work.  This project involves 
six separate roadways, each requiring mobilization of equipment multiple times, and includes 
spot location pavement repair work.  This work is non-production in nature and is spread out 
over the entire 25-mile project length. Also, prior to the placement of chip seal material, the cold 
milling and hand patching of existing construction joints must be completed. In addition, 
shoulder gravel will be placed within the various sites with varying depths.  The estimator 
considered these factors when estimating his project but was unable to precisely predict the unit 
prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple locations and non-production work.  This project received two bids of $3,141,578.84 
and $3,173,025.50, which varied by 1.00 percent. We believe that rejecting this bid and re-letting 
this project will not result in lower bids, and the low bid should be considered reasonable, based 
on the factors discussed. 
 
The Bureau of Development and the Kalamazoo TSC request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 V. Lake   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 S. Fedders  D. Potvin  H. Stinson  K. Curtis  K. Farlin 

L. Bretz   C. Masseau  B. Rottiers  J. Gutting  E. Poole 
 J. Smith   C. Jacobs  K. Rothwell  W. Thompson T. Sauter 
 J. O’Leary  T. Avramenko 
 
BOD:DD:QA:DLP:raw 



 

 

 
 
DATE:  October 18, 2019 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 4, 2019 
Project Description: 0.07 mi of hot mix asphalt surfacing, earthwork, drainage, culvert 

replacement, cofferdam, steel sheet piling, riprap and pavement markings 
on US-41 over an unnamed stream, Houghton County. 

Project Number: 31051-208053 
Item Number: 1910 038 
Low Bidder:   Thomas J. Moyle, Jr., Incorporated 
 
Eng. Est:  $1,327,398.43   Low Bid: $1,674,353.24     Difference:  $346,954.81  Percent:  26.14 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,327,398.43 
Thomas J. Moyle, Jr., Incorporated   $1,674,353.24 
Hebert Construction Co.     $1,876,871.90 
Payne & Dolan Inc.      $1,893,904.89 
A. Lindberg & Sons, Inc.     $2,199,868.19 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main item found to be 
higher than the engineer’s estimate was precast concrete box culvert, 16 foot by 12 foot. The 
item was bid higher than normal, due to the maintaining traffic. The maintaining traffic includes 
multiple stages. The stages are for installing and removing channel diversion, temporary 
widening on both shoulders, removing and replacing the existing culvert on the north and south 
side. Two-way traffic must be maintained at-all-times using temporary traffic signals. The 
estimator considered these factors when estimating the project but was unable to precisely 
predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple stages required to construct the culvert and maintain the traffic.  This project received 
four bids, ranging from $1,674,353.24 to $2,199,868.19, which varied by 31.39 percent. The 
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lowest two bids varied by 12.10 percent. We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable, based on 
the factors discussed. 
 
The Bureau of Development and the Ishpeming TSC request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 V. Lake   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 S. Fedders  D. Potvin  H. Stinson  K. Curtis  K. Farlin 

L. Bretz   C. Masseau  B. Rottiers  J. Gutting  E. Poole 
 J. Garcia   A. Anderson  M. Maloney  A. Johnson  T. Sauter 
 J. O’Leary  T. Avramenko 
 
BOD:DD:QA:SF:raw 



 

 

 
 
DATE:  October 24, 2019 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 4, 2019 
Project Description: 1.94 mi of hot mix asphalt cold milling and resurfacing, concrete curb and 

gutter, sidewalk, sidewalk ramps, drainage, sewer and pavement markings 
on West 14 Mile Road from Greenfield Road to Crooks Road in the cities 
of Royal Oak and Birmingham, Oakland County. 

Project Number: 63000-132743-2    
Item Number: 1910 003 
Low Bidder:   Florence Cement Company 
 
Eng. Est:  $3,414,080.60 Low Bid: $4,009,236.00 Difference:  $595,155.40 Percent:  17.43 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $3,414,080.60 
Florence Cement Company    $4,009,236.00 
Pro-Line Asphalt Paving Corp.   $4,138,376.53 
Cadillac Asphalt, L.L.C.    $4,146,875.91 
Ajax Paving Industries, Inc.    $4,183,219.52 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main item found to be 
higher than the engineer’s estimate was hot mix asphalt.  This item was bid higher than normal 
due to staging requirements.  This project includes multiple stages of construction and must be 
performed sequentially.  In addition, each stage must be completed prior to starting work in the 
subsequent phase, in a specific order of operation.  The resulting traffic phasing is relatively 
cumbersome for this project and may require additional coordination efforts for the installation 
of the hot mix asphalt.  The local agency estimator considered several factors when estimating 
this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of staging 
requirements. This project received four bids, ranging from $4,009,236.00 to $4,183,219.52, 
which varied by 4.34 percent. The two lowest bids varied by 3.22 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the city of Royal Oak request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 S. Fedders D. Potvin  H. Stinson  K. Curtis   K. Farlin 

L. Bretz  C. Masseau  B. Rottiers  J. Gutting   E. Poole 
T. Sauter  R. Levine  W. Erben  S. Minton   K. Avery 
J. O’Leary T. Avramenko 
     

BOD:DD:QA:DLP:raw 
    
 



 

 

 
 
DATE:  October 18, 2019 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 4, 2019 
Project Description: 0.43 mi of streetscaping including landscaping, concrete curb and gutter, 

sidewalk, sidewalk ramps, drainage, sewer, traffic signal replacement and 
pavement markings on Utica Road from Lincoln Drive to Gratiot Avenue 
and at 12 Mile Road in the city of Roseville, Macomb County. 

Project Number: 50051-132554 
Item Number: 1910 041 
Low Bidder:   Warren Contractors & Development, Inc. 
 
Eng. Est:  $1,104,937.00 Low Bid: $1,232,149.05 Difference:  $127,212.05 Percent:  11.51 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,104,937.00 
Warren Contractors & Development, Inc.  $1,232,149.05 
Angelo Iafrate Construction Company  $1,295,481.73 
Rauhorn Electric, Inc.      $1,326,563.12 
J. Ranck Electric, Inc.      $1,351,910.08 
Major Cement Co.       $1,401,139.48 
Dan’s Excavating, Inc.      $1,407,107.29 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range.  The main items found to be 
higher than the engineer’s estimate were clearing special and minor traffic devices.  These items 
were bid higher than normal due to the condensed schedule and multiple stages for the road 
work. The schedule requires that the work be substantially complete before the end of the spring 
planting season. Furthermore, this project has three stages, each having daily lane closures that 
must be opened to traffic at the end of each workday.  The local agency estimator considered 
several factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
condensed schedule and multiple stages. This project received six bids, ranging from 
$1,232,149.05 to $1,407,107.29, which varied by 14.20 percent. The two lowest bids varied by 
5.14 percent. We believe that rejecting this bid and re-letting this project will not result in lower 
bids, and the low bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the city of Roseville request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 S. Fedders D. Potvin  H. Stinson  K. Curtis   K. Farlin 

L. Bretz  C. Masseau  B. Rottiers  J. Gutting   E. Poole 
T. Sauter  L. Johnson  D. Cooper  S. Minton   K. Avery 
J. O’Leary T. Avramenko 
     

BOD:DD:QA:SF:raw 
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                          EXHIBIT A-2 

 

REQUEST FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION APPROVAL 

LETTING EXCEPTIONS AGENDA 

October 31, 2019 

TRUNKLINE CONTRACTS 
 

                                
1. Letting of October 4, 2019                                              

Letting Call: 1910 011                    Low Bid:  $3,141,578.84 
Project: ST  14041-203694                 Engineer Estimate: $2,773,506.83 
Local Agreement:                          Pct Over/Under Estimate: 13.27 % 
Start Date: June 15, 2020 
Completion Date: August 7, 2020 
  
25.32 mi of overband crack filling pre-treatment, single and double course chip sealing and pavement 
markings on M-217 from the Michigan/Indiana state line northerly to US-12, on M-62 from the 
Michigan/Indiana state line northerly to north of US-12, on US-12 from east of Frantz Drive easterly to 
west of the Edwardsburg village limits, on US-12 from M-62 easterly to east of East Shore Road, on 
US-12 from east of Union Road easterly to the St. Joseph River and on M-40 from US-12 northerly to 
north of M-60 in the village of Edwardsburg, Cass County. This project includes two 2-year pavement 
performance warranties.  
  
   0.00 % DBE participation required 
  
      Bidder                            As-Submitted        As-Checked 
                                    
Pavement Maintenance Systems, LLC     $3,141,578.84      Same           1 ** 
Fahrner Asphalt Sealers, L.L.C.        $3,173,025.50      Same           2 
  
Total Number of Bidders: 2 
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2. Letting of October 4, 2019                                              
Letting Call: 1910 019                     Low Bid:  $4,895,287.60 
Project: M 04031-203958, etc.    Engineer Estimate: $4,784,634.96 
Local Agreement:                          Pct Over/Under Estimate: 2.31 % 
Start Date: April 27, 2020 
Completion Date: July 31, 2020 

 
17.50 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and sidewalk ramps, 
drainage and pavement markings on US-23 from north of Mason Street to south of Richardson Street, 
on M-32 from east of Bagley Street to US-23, from 3rd Avenue to US-23 and from the west Alpena 
county line to Lake Winyah Road in the city of Alpena, Alpena County. This project includes a 3-year 
materials and workmanship pavement warranty.  
  
   2.00 % DBE participation required 
  
      Bidder                            As-Submitted         As-Checked 
                                    
Bolen Asphalt Paving, Inc.             $4,895,287.60      Same           1 ** 
  
Total Number of Bidders: 1 
                                  

3. Letting of October 4, 2019                                              
Letting Call: 1910 038                     Low Bid:  $1,674,353.24 
Project: ER  31051-208053                 Engineer Estimate: $1,327,398.43 
Local Agreement:                          Pct Over/Under Estimate: 26.14 % 
Start Date: 10 days after award  
Completion Date: July 10, 2020 
  
0.07 mi of hot mix asphalt surfacing, earthwork, drainage, culvert replacement, cofferdam, steel sheet 
piling, riprap and pavement markings on US-41 over an unnamed stream, Houghton County.  This 
project includes a 5-year materials and workmanship pavement warranty.  
  
   2.00 % DBE participation required 
  
      Bidder                            As-Submitted        As-Checked 
                                    
Thomas J. Moyle, Jr., Incorporated    $1,674,353.24      Same           1 ** 
Hebert Construction Co.                $1,876,871.90      Same           2 
Payne & Dolan Inc.                     $1,893,904.89     Same           3 
A. Lindberg & Sons, Inc.               $2,199,868.19      Same           4 
  
Total Number of Bidders: 4 
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4. Letting of October 18, 2019                                             
Letting Call: 1910 603                     Low Bid:  $662,628.93 
Project: NHG  15012-203625                Engineer Estimate: $631,075.17 
Local Agreement:                          Pct Over/Under Estimate: 5.00 % 
Start Date: 10 days after award  
Completion Date: 690 Calendar Days 
  
Traffic signals modernization, concrete sidewalk and ramps and ITS connected vehicles installations for 
multiple intersections, Alpena, Charlevoix and Dickinson Counties. This project will be constructed with 
an innovative contracting method, Job Order Contract.  
  
   0.00 % DBE participation required 
  
      Bidder                               As-Submitted         Adj Factors   As-Checked 
                                    
J. Ranck Electric, Inc.                   $631,075.11 T1-1.05   $662,628.93       1 ** 
         T2-1.05 
         T3-1.05 
  
Total Number of Bidders: 1 

 
LOCAL AGENCY CONTRACTS 

  
5. Letting of October 4, 2019                                              

Letting Call: 1910 003                     Low Bid:  $4,009,236.00 
Project: NH 63000-132743-2, etc.    Engineer Estimate: $3,414,080.60 
Local Agreement: 19-5265                  Pct Over/Under Estimate: 17.43 % 
Start Date: 10 days after award  
Completion Date: October 15, 2020 
  
1.94 mi of hot mix asphalt cold milling and resurfacing, concrete curb and gutter, sidewalk, sidewalk 
ramps, drainage, sewer and pavement markings on West 14 Mile Road from Greenfield Road to 
Crooks Road in the cities of Royal Oak and Birmingham, Oakland County. This is a Local Agency 
project.  
  
   5.00 % DBE participation required 
   
      Bidder                            As-Submitted               As-Checked 
                                    
Florence Cement Company                $4,009,236.00      Same           1 ** 
Pro-Line Asphalt Paving Corp.         $4,138,376.53      Same           2 
Cadillac Asphalt, L.L.C.               $4,146,875.91     Same           3 
Ajax Paving Industries, Inc.           $4,183,219.52      Same           4 
  
Total Number of Bidders: 4 
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6. Letting of October 4, 2019                                              
Letting Call: 1910 041                     Low Bid:  $1,232,149.05 
Project: TAU 50051-132554, etc.    Engineer Estimate: $1,104,937.00 
Local Agreement: 19-5406                 Pct Over/Under Estimate: 11.51 % 
Start Date: 10 days after award  
Completion Date: September 30, 2021 
  
0.43 mi of streetscaping including landscaping, concrete curb and gutter, sidewalk, sidewalk ramps, 
drainage, sewer, traffic signal replacement and pavement markings on Utica Road from Lincoln Drive to 
Gratiot Avenue and at 12 Mile Road in the city of Roseville, Macomb County. This is a Local Agency 
project.  
  
   5.00 % DBE participation required 
  
      Bidder                            As-Submitted      As-Checked 
                                    
Warren Contractors & Development, Inc.   $1,232,149.05     Same            1 ** 
Angelo Iafrate Construction Company   $1,295,481.73      Same            2 
Rauhorn Electric, Inc.                 $1,329,312.12      $1,326,563.12   3 
J. Ranck Electric, Inc.                 $1,351,910.08      Same            4 
Major Cement Co.                       $1,401,139.48      Same            5 
Dan's Excavating, Inc.                 $1,407,107.29      Same            6 
  
Total Number of Bidders: 6 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible 

management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 

resolution of the State Transportation Commission and the Director’s delegation memorandum of  

February 11, 2019. 

      Respectfully submitted, 
      

   

 

  Paul C. Ajegba, P.E. 

  Director 

 
 



 

 

 
 
 

          EXHIBIT A-3 
 

           INFORMATION FOR MICHIGAN STATE 
 
    TRANSPORTATION COMMISSION 

 
     October 31, 2019 

 
The following project information is being provided for informational purposes, as requested by the 
State Transportation Commission. 

 
 

LOCAL AGENCY CONTRACT 
  

  
1. Letting of October 4, 2019                                              

Letting Call: 1910 046                     Low Bid:  $47,070.40 
Project: HSIP  25000-202893                Engineer Estimate: $44,052.00 
Local Agreement: 19-5454                  Pct Over/Under Estimate: 6.85 % 
Start Date: 10 days after award  
Completion Date: July 31, 2020 
  
Application of pavement markings on East Pierson Road from East Main Street to Elms Road in the city 
of Flushing, Genesee County. This is a Local Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                            As-Submitted     As-Checked 
                                    
P.K. Contracting, Inc.                 $47,070.40          Same           1 ** 
  
Total Number of Bidders: 1 

 
These projects, for which the bid is under Five Hundred Thousand Dollars ($500,000) and has less than two 
(2) bidders or is a low bid rejection or have other bid issues, are being submitted for informational purposes.  
The contracts for these projects will, at the Director’s discretion, be processed and awarded to the low bidder.  
I approve the projects described in this agenda and authorize the award by the responsible management staff 
of MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 
Transportation Commission and the Director’s delegation memorandum February 11, 2019. 
 

Respectfully submitted, 
 

        

       Paul C. Ajegba, P.E. 
       Director 
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